


LENNAR

HUNTERS POINT SHIPYARD

PROJECT UPDATE 10.19.2020



BLOCK 48

BLOCK 55

BLOCK 52

BLOCK 55

BLOCK 55



Completed Feb/2020

BLOCK 48



BLOCK 48

SCHEDULED SCOPE FOR THE NEXT 3 MONTHS

- Clear and Grub (complete)
- Demo of existing underground utility's
- Excavation and installation of wet utility's
- Excavation and installation of Joint trench (power)

BLOCK 52



BLOCK 52

- SCHEDULED SCOPE FOR THE NEXT 3 MONTHS
 - Cut and cap of existing utility's
 - Installation of shoring
 - Excavation
 - Concrete SOG
 - Remaining bid packages released in November
 - Roofing
 - Finishes
 - Site work